
9/16/2016 20161115

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNP911 Pay Period:  9/16/2016Contract: Estimate Number: 0014 to  11/15/2016Estimate Type: Progress Estimate Approved:No

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

03/27/2015

04/07/2015

04/28/2015

07/21/2015

%

$0.00

471.0

547.0

547.0

116.14

%Percent Complete($):

%Percent Behind:

DYER

---

Date Notice to Proceed: 05/19/2015

08/31/2016

$3,338,009.50

$3,262,410.80

$4,003,311.06 $4,092.00$3,999,219.06

$0.00

$0.00Test Report Payment Adjustments:

$4,003,311.06 $3,999,219.06 4,092.00

$4,003,311.06 $4,092.00$3,999,219.06

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The repair of the bridge on I-155 over the Mississippi River

122.30

20161115

Project(s): 23001-3173-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BH-I-155-1(119)100.00 7050504,092.0023001-3173-94 80The repair of the bridge on I-155 over the Mississippi River

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23001-3173-94 0504 9504 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $45,103.33

0.000

1.000

$0.00

$45,103.33

104-03 ADDITIONAL WORK
(DESCRIPTION)/traffic control
phasing

23001-3173-94 0504 9505 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16,143.84

0.000

1.000

$0.00

$16,143.84

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/(Modification to
item 604-10.60 Modular Expansion
Joint)

23001-3173-94 0504 9506 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11,148.78

0.000

1.000

$0.00

$11,148.78

104-03.02 ADDITIONAL WORK
(DESCRIPTION)/(extra depth
concrete at joint locations)

23001-3173-94 0500 9009 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

23001-3173-94 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90060500

-69.65-69.650

0.000.000

23001-3173-94 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90070500

-815.05-815.050

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 520.00520.00 0.000.0023001-3173-94 0500 0010 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $0.80

0.000

520.000

$0.00

$416.00

109-10.01 TRAINEE

23001-3173-94 0501 0330 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,340.00

0.000

1.000

$0.00

$4,340.00

202-01.02 REMOVAL OF ASBESTOS

23001-3173-94 0500 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.86

0.000

520.000

$0.00

$2,007.20

209-03.21 FILTER SOCK (12 INCH)

23001-3173-94 0500 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $4.00

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

23001-3173-94 0500 9501 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.54

0.000

444.440

$0.00

$1,128.88

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

23001-3173-94 0500 9502 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $36.27

0.000

26.370

$0.00

$956.44

303-10.01 MINERAL AGGREGATE (SIZE 57)

23001-3173-94 0500 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.288

$0.00

$57.60

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23001-3173-94 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

23001-3173-94 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

23001-3173-94 0500 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $362.00

0.000

102.200

$0.00

$36,996.40

411-01.10 ACS MIX(PG64-22) GRADING D

23001-3173-94 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000500

42.2042.200

0.000.000

23001-3173-94 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

23001-3173-94 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020500

84.1984.190

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23001-3173-94 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

23001-3173-94 0500 0050 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $26,109.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

23001-3173-94 0500 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $6.00

0.000

854.390

$0.00

$5,126.34

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

23001-3173-94 0500 0070 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50,000.000 $15.90

0.000

62,237.200

$0.00

$989,571.48

602-01 STRUCTURAL STEEL

23001-3173-94 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

602-04 STEEL INSPECTION COST

23001-3173-94 0500 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $167,955.00

0.000

1.000

$0.00

$167,955.00

602-10.14 NAVIGATION LIGHTS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT00800500

-20,072.061.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT00800500

20,072.060.000

0.000.000

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14196.29 16,944.5516,944.55 0.000.0023001-3173-94 0500 0090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,500.000 $15.00

0.000

16,944.550

$0.00

$254,168.25

602-10.32 STRUCTURAL STEEL (REPAIRS)

23001-3173-94 0500 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $198,960.00

0.000

1.000

$0.00

$198,960.00

602-10.90 AERIAL LIGHTS

23001-3173-94 0500 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,500.00

0.000

1.000

$0.00

$15,500.00

603-01 PAINT STEEL STRUCTURE

23001-3173-94 0500 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $30.00

0.000

80.000

$0.00

$2,400.00

603-02.20 SPOT PAINTING EXISTING STEEL
STRUCTURES

23001-3173-94 0500 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,700.000 $3.00

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

23001-3173-94 0502 0350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $150.00

0.000

91.820

$0.00

$13,773.00

604-10.05 CONCRETE

23001-3173-94 0500 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,700.000 $28.00

0.000

2,533.360

$0.00

$70,934.08

604-10.20 HYDRODEMOLITION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42.00 81.0081.00 0.000.0023001-3173-94 0500 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $992.00

0.000

81.000

$0.00

$80,352.00

604-10.40 EXPANSION JOINT REPAIRS
(TYPE D)

23001-3173-94 0503 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $950.00

0.000

81.000

$0.00

$76,950.00

604-10.41 EXPANSION JOINT REPAIRS
(TYPE E)

23001-3173-94 0500 0160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

355.000 $29.00

0.000

354.990

$0.00

$10,294.71

604-10.43 PENETRATING WATER
REPELLENT CONCRETE SEAL

23001-3173-94 0504 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $155.00

0.000

81.000

$0.00

$12,555.00

604-10.44 EXPANSION JOINT REPAIRS

23001-3173-94 0502 0360 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $120.00

0.000

569.920

$0.00

$68,390.40

604-10.54 CONCRETE REPAIRS

23001-3173-94 0500 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $3,700.00

0.000

162.000

$0.00

$599,400.00

604-10.60 EXPANSION JOINT REPAIRS
(MODULAR TYPE)

23001-3173-94 0500 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $80.00

0.000

2,617.410

$0.00

$209,392.80

604-10.62 EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1633.50 2,800.002,800.00 0.000.0023001-3173-94 0500 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,800.000 $8.00

0.000

2,800.000

$0.00

$22,400.00

604-10.67 CONCRETE REPAIRS
(DESCRIPTION)/(SAW CUTTING)

23001-3173-94 0500 0200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,100.00

0.000

1.000

$0.00

$10,100.00

604-10.80 BRIDGE REPAIRS

23001-3173-94 0502 0370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

0.000

$0.00

$0.00

604-10.90 MISCELLANEOUS BRIDGE ITEMS

23001-3173-94 0501 0340 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,000.00

0.000

0.000

$0.00

$0.00

604-10.91 MISCELLANEOUS BRIDGE ITEMS
(Description)

23001-3173-94 0500 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,800.000 $2.89

0.000

2,351.000

$0.00

$6,794.39

617-02 BRIDGE DECK CRACK SEALING

23001-3173-94 0500 0220 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $87.50

0.000

320.000

$0.00

$28,000.00

617-05 SEALANT (DESCRIPTION)/(HIGH
MOLECULAR WEIGHT
METHACRYLATE)

23001-3173-94 0500 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,700.000 $58.00

0.000

2,544.000

$0.00

$147,552.00

619-01 BRIDGE DECK OVERLAY (PMC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

792.17 80.4180.41 0.000.0023001-3173-94 0500 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $668.38

0.000

80.410

$0.00

$53,744.44

619-01.03 POLYMER MODIFIED CONC
(VARIABLE DEPTH-TYPE 3)

23001-3173-94 0505 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

452.000 $8.00

0.000

379.000

$0.00

$3,032.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

23001-3173-94 0506 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $4,000.00

0.000

8.000

$0.00

$32,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

23001-3173-94 0500 0240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,800.00

0.000

1.000

$0.00

$16,800.00

712-01 TRAFFIC CONTROL

23001-3173-94 0507 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,960.000 $23.00

0.000

5,846.000

$0.00

$134,458.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

23001-3173-94 0508 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $10.00

0.000

233.000

$0.00

$2,330.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

23001-3173-94 0500 0250 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

768.000 $3.00

0.000

912.000

$0.00

$2,736.00

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9792.00 864.00864.00 0.000.0023001-3173-94 0509 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $8.00

0.000

864.000

$0.00

$6,912.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

23001-3173-94 0500 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,375.00

0.000

3.000

$0.00

$4,125.00

712-08.03 ARROW BOARD (TYPE C)

23001-3173-94 0500 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74,360.000 $1.75

0.000

74,032.000

$0.00

$129,556.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

23001-3173-94 0500 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,800.00

0.000

3.000

$0.00

$14,400.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

23001-3173-94 0500 0290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $98,318.00

0.000

1.000

$0.00

$98,318.00

714-16.05 TEMPORARY NAVIGATIONAL
LIGHTING

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02900500

-17,794.901.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02900500

17,794.900.000

0.000.000

23001-3173-94 0500 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $50.00

0.000

16.000

$0.00

$800.00

716-01.10 SNOWPLOWABLE REFLECTIVE
MARKER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.40 3.743.74 0.340.0023001-3173-94 0500 0310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $12,000.00

0.341

3.736

$4,092.00

$44,832.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

23001-3173-94 0500 0320 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $351,158.00

0.000

1.000

$0.00

$351,158.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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